SMEX '03 / ALTM

Calendar
June 2003 6113103
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
LRR / DICE Payload Flights (local)
1 2 3 4 5 6 7
LRR / DICE Payload Flights (local)
8 9 10 11 12 13 14
ALTM Hardware
ready for Fit
Check
LRR / DICE Payload Flights (local) | LRR / DICE Payload Download
15 16 17 18 19 20 21
Start SMEX DC-8 Wash I Roll-Out,
: No access 'til Press. Ck, Wt.
Int egration afternoon and Bal.
Pre-Deployment Shakedown
Brief Flt
SMEX Payload Integration (1.5hrs.)
22 23 24 25 26 27 28
AIrSAR Cal. &
é DFRC F-18
Formation Flt.
(3.0+1.5hrs )
29 30




SMEX '03 / ALTM

Calendar
July 2003 6/13/03
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
Canada Day SMEX Independence Day SMEX
Transit Flt. Local Flt.
Oklahoma City - (2.5 hrs)
- (4.5 hrs.)
1 2 3 4 5
SMEX SMEX SMEX
Local Fit. Local Flt. Transit FIt.
- (2.5 hrs.) - (2.5 hrs)) Edwards AFB
- (4.5 hrs.)
ote: SMEX flights weather dependent
6 7 8 9 10 11 12
ALTM Experimenter
Arrives
SMEX Payload Download I
I
ALTM Payload Integration I
13 14 15 16 17 18 19
Pedestal Unit Final CCB Roll-Out
Available Wt. & Bal.,
: Press. Ck.
ALTM Payload Integration I Shakedown
Flt- (1.5 hrs)
Safety
Briefing
20 21 22 23 24 25 26
ALTM ALTM
Local Fit. Local Flt.
- (2.5 hrs.) - (2.5 hrs.)
27 28 29 30 31




SMEX '03 / ALTM

Calendar
AugUSt 2003 6/13/03
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
ALTM
é Local Fit.
- (2.5 hrs))
1 2
ALTM
Local Flt.
- (2.5 hrs) ALTM Payload Download
3 4 5 6 7 8 9
DC-8 Local PDM
Begins
10 11 12 13 14 15 16
17 18 19 20 21 22 23
24 25 26 27 28 29 30
31




